
ID Task Name Duration Start Finish Predecessors Resource Names % Complete

0 Kids.gov Redesign prject schedule 156 days Mon 11/14/1Mon 6/18/12 100%
1 Project Management 110 days Mon 11/14/11Fri 4/13/12 100%
2 Develop high level project schedule 45 days Mon 11/14/11 Fri 1/13/12 100%
3 Develop detailed schedule 65 days Mon 1/16/12 Fri 4/13/12 2 100%
4 Requirements development 30 days Mon 11/14/11Fri 12/23/11 100%
5 Content analysis 14 days Mon 11/14/11Thu 12/1/11 100%
6 Generate Access report with current 

content
5 days Mon 11/14/11 Fri 11/18/11 100%

7 Review report and compare against 
Cari's wireframes to determine gaps to
be filled in

9 days Mon 11/21/11 Thu 12/1/11 6 100%

8 Develop requirements 30 days Mon 11/14/11 Fri 12/23/11 7FF 100%
9 CMS Selection 82 days Mon 11/14/11Tue 3/6/12 100%
10 Perform technical review of CM 1 20 days Mon 11/14/11 Fri 12/9/11 100%
11 Review CM 1 against requirements 10 days Mon 12/26/11 Fri 1/6/12 4 100%
12 Evaluate CM 1 demo 25 days Mon 12/12/11 Fri 1/13/12 10 100%
13 Contractual modifications to acquire CM 

1
37 days Mon 1/16/12 Tue 3/6/12 10,11,12 100%

14 Website Design 90 days Fri 12/2/11 Thu 4/5/12 100%
15 Wireframe development 35 days Fri 12/2/11 Thu 1/19/12 5 100%
16 Design Kids/Teens wireframe 30 days Fri 12/2/11 Thu 1/12/12 100%
17 Design Grown Ups wireframe 5 days Fri 1/13/12 Thu 1/19/12 16 100%
18 Design development 55 days Fri 1/20/12 Thu 4/5/12 15 100%
19 Design iteration 1 25 days Fri 1/20/12 Thu 2/23/12 100%
20 Design Kids section 18 days Fri 1/20/12 Tue 2/14/12 100%
21 Design Teens section 3 days Wed 2/15/12 Fri 2/17/12 20 100%
22 Design Grown Ups section 3 days Mon 2/20/12 Wed 2/22/12 21 100%
23 Management review 1 day Thu 2/23/12 Thu 2/23/12 22 100%
24 Design iteration 2 6 days Fri 2/24/12 Fri 3/2/12 19 100%
25 Update Kids section homepage 6 days Fri 2/24/12 Fri 3/2/12 100%
26 Usability testing 22 days Mon 2/20/12 Tue 3/20/12 100%
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27 Prepare test scripts and find test 
particpatns

10 days Mon 2/20/12 Fri 3/2/12 19FF,24FF 100%

28 Perform usabilty testing 5 days Mon 3/5/12 Fri 3/9/12 27 100%
29 Analze usability test results and 

prepare report
5 days Mon 3/12/12 Fri 3/16/12 28 100%

30 Evaluate usability report for design 
changes

2 days Mon 3/19/12 Tue 3/20/12 29 100%

31 Design iteration 3 9 days Wed 3/21/12 Mon 4/2/12 26,24 100%
32 Design Kids section 8 days Wed 3/21/12 Fri 3/30/12 100%
33 Design Teens section 8 days Wed 3/21/12 Fri 3/30/12 100%
34 Design Grown Ups section 8 days Wed 3/21/12 Fri 3/30/12 100%
35 Design downlevel templates 8 days Wed 3/21/12 Fri 3/30/12 100%
36 States page 8 days Wed 3/21/12 Fri 3/30/12 100%
37 Link list page 8 days Wed 3/21/12 Fri 3/30/12 100%
38 Narrative/Video page 8 days Wed 3/21/12 Fri 3/30/12 100%
39 Management review 1 day Mon 4/2/12 Mon 4/2/12 32,33,34,35 100%
40 Implement final design changes 3 days Tue 4/3/12 Thu 4/5/12 39 100%
41 Content gap completion 106 days Fri 12/2/11 Fri 4/27/12 5 100%
42 Update Access form to allow entering 

content gaps
30 days Fri 12/2/11 Thu 1/12/12 100%

43 Fill in kids audience gaps 11 days Fri 1/13/12 Fri 1/27/12 42 100%
44 Fill in teens audience gaps 11 days Fri 1/13/12 Fri 1/27/12 42 100%
45 Fill in teacher audience gaps 20 days Mon 1/30/12 Fri 2/24/12 44 100%
46 Fill in parent audience gaps 35 days Mon 3/12/12 Fri 4/27/12 45,28 100%
47 Development 61 days Wed 3/7/12 Wed 5/30/12 100%
48 HTML/CSS development 24 days Fri 4/6/12 Wed 5/9/12 100%
49 Create design specifictions and image 

slices
2 days Fri 4/6/12 Mon 4/9/12 14 100%

50 Implement baseline template 
structure

8 days Tue 4/10/12 Thu 4/19/12 49 100%

51 Implement homepage template 2 days Fri 4/20/12 Mon 4/23/12 50 100%
52 Implement topic page template 1 day Tue 4/24/12 Tue 4/24/12 51 100%
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53 Implement downlevel page templates 3 days Wed 4/25/12 Fri 4/27/12 52 100%

54 States page 3 days Wed 4/25/12 Fri 4/27/12 100%
55 Link list page 3 days Wed 4/25/12 Fri 4/27/12 100%
56 Narrative/Video page 3 days Wed 4/25/12 Fri 4/27/12 100%
57 Implement kids skin 1 day Mon 4/30/12 Mon 4/30/12 53 100%
58 Implement teens skin 1 day Tue 5/1/12 Tue 5/1/12 57 100%
59 Implement grown‐ups skin 1 day Wed 5/2/12 Wed 5/2/12 58 100%
60 Final accessibility review & template 

changes
5 days Thu 5/3/12 Wed 5/9/12 59 100%

61 CMS Implementaiton 61 days Wed 3/7/12 Wed 5/30/12 100%
62 Installand configure CM 1 28 days Wed 3/7/12 Fri 4/13/12 13 100%
63 Determine publishing architectecture 

& basic admin training
2 days Mon 4/16/12 Tue 4/17/12 62 100%

64 Create user accounts for CM 1 2 days Mon 4/16/12 Tue 4/17/12 62 100%
65 Test baseline install of CM 1 2 days Wed 4/18/12 Thu 4/19/12 64 100%
66 Decide WCM model in CM 1 based on 

design
1 day Fri 4/20/12 Fri 4/20/12 65 100%

67 CM 1 training 2 days Mon 5/7/12 Tue 5/8/12 48FF‐1 day,66 100%
68 Implement templates in CM 1 13 days Wed 5/9/12 Fri 5/25/12 67,63 100%
69 Baseline template 3 days Wed 5/9/12 Fri 5/11/12 100%
70 Homepage template 3 days Mon 5/14/12 Wed 5/16/12 69 100%
71 Topic page template 3 days Thu 5/17/12 Mon 5/21/12 70 100%
72 Downlevel templates 1 day Tue 5/22/12 Tue 5/22/12 71 100%
73 States page 1 day Tue 5/22/12 Tue 5/22/12 100%
74 Link list page 1 day Tue 5/22/12 Tue 5/22/12 100%
75 Narrative/Video page 1 day Tue 5/22/12 Tue 5/22/12 100%
76 3 audience skins 3 days Wed 5/23/12 Fri 5/25/12 72 100%
77 Test templates in CM 1 3 days Mon 5/28/12 Wed 5/30/12 76 100%
78 Test kids templates 1 day Mon 5/28/12 Mon 5/28/12 100%
79 Test teens templates 1 day Tue 5/29/12 Tue 5/29/12 78 100%
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80 Test grown up templates 1 day Wed 5/30/12 Wed 5/30/12 79 100%
81 Content migration 50 days Fri 4/6/12 Thu 6/14/12 100%
82 Determine content migration report 

requirements
1 day Mon 4/30/12 Mon 4/30/12 41 100%

83 Generate Access report will all content to
be migrated

5 days Tue 5/1/12 Mon 5/7/12 82 100%

84 Content migration training 1 day Thu 5/31/12 Thu 5/31/12 83,61 100%
85 Create images 20 days Fri 4/6/12 Thu 5/3/12 18,41FF‐5 days 100%
86 Perform content migration 5 days Fri 6/1/12 Thu 6/7/12 84,85 100%
87 Migate pages 1 ‐ 25 5 days Fri 6/1/12 Thu 6/7/12 100%
88 Migrate pages 26‐50 5 days Fri 6/1/12 Thu 6/7/12 100%
89 Migrate pages 51‐75 5 days Fri 6/1/12 Thu 6/7/12 100%
90 Migrate pages 76‐100 5 days Fri 6/1/12 Thu 6/7/12 100%
91 Migrate pages 101‐125 5 days Fri 6/1/12 Thu 6/7/12 100%
92 Migrate pages 126‐150 5 days Fri 6/1/12 Thu 6/7/12 100%
93 Migrate pages 151‐175 5 days Fri 6/1/12 Thu 6/7/12 100%
94 Migrate pages 176‐200 5 days Fri 6/1/12 Thu 6/7/12 100%
95 Final content QA 5 days Fri 6/8/12 Thu 6/14/12 86 100%
96 Announce new design on current site 1 day Tue 5/8/12 Tue 5/8/12 103SS‐30 days 100%
97 Deployment 7 days Fri 6/8/12 Mon 6/18/12 100%
98 Verify published site 2 days Wed 6/13/12 Thu 6/14/12 81FF 100%
99 Create redirect list from old site to new 

(kids.usa.gov)
1 day Fri 6/15/12 Fri 6/15/12 98 100%

100 Configure Akamai 5 days Fri 6/8/12 Thu 6/14/12 81FF 100%
101 Add DNS entry for kids.usa.gov 1 day Fri 6/15/12 Fri 6/15/12 98,100 100%
102 Implement redirects from kids.gov to 

kids.usa.gov
1 day Mon 6/18/12 Mon 6/18/12 101 100%

103 Launch 0 days Mon 6/18/12 Mon 6/18/12 102 100%
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0 Kids.gov Redesign prject schedule 156 days Mon 11/14/1
1 Project Management 110 days Mon 11/14/11
2 Develop high level project schedule 45 days Mon 11/14/11
3 Develop detailed schedule 65 days Mon 1/16/12
4 Requirements development 30 days Mon 11/14/11
5 Content analysis 14 days Mon 11/14/11
6 Generate Access report with current 

content
5 days Mon 11/14/11

7 Review report and compare against 
Cari's wireframes to determine gaps to
be filled in

9 days Mon 11/21/11

8 Develop requirements 30 days Mon 11/14/11
9 CMS Selection 82 days Mon 11/14/11
10 Perform technical review of CM 1 20 days Mon 11/14/11
11 Review CM 1 against requirements 10 days Mon 12/26/11
12 Evaluate CM 1 demo 25 days Mon 12/12/11
13 Contractual modifications to acquire CM 

1
37 days Mon 1/16/12

14 Website Design 90 days Fri 12/2/11
15 Wireframe development 35 days Fri 12/2/11
16 Design Kids/Teens wireframe 30 days Fri 12/2/11
17 Design Grown Ups wireframe 5 days Fri 1/13/12
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18 Design development 55 days Fri 1/20/12
19 Design iteration 1 25 days Fri 1/20/12
20 Design Kids section 18 days Fri 1/20/12
21 Design Teens section 3 days Wed 2/15/12
22 Design Grown Ups section 3 days Mon 2/20/12
23 Management review 1 day Thu 2/23/12
24 Design iteration 2 6 days Fri 2/24/12
25 Update Kids section homepage 6 days Fri 2/24/12
26 Usability testing 22 days Mon 2/20/12
27 Prepare test scripts and find test 

particpatns
10 days Mon 2/20/12

28 Perform usabilty testing 5 days Mon 3/5/12
29 Analze usability test results and 

prepare report
5 days Mon 3/12/12

30 Evaluate usability report for design 
changes

2 days Mon 3/19/12

31 Design iteration 3 9 days Wed 3/21/12
32 Design Kids section 8 days Wed 3/21/12
33 Design Teens section 8 days Wed 3/21/12
34 Design Grown Ups section 8 days Wed 3/21/12
35 Design downlevel templates 8 days Wed 3/21/12
36 States page 8 days Wed 3/21/12
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37 Link list page 8 days Wed 3/21/12
38 Narrative/Video page 8 days Wed 3/21/12
39 Management review 1 day Mon 4/2/12
40 Implement final design changes 3 days Tue 4/3/12
41 Content gap completion 106 days Fri 12/2/11
42 Update Access form to allow entering 

content gaps
30 days Fri 12/2/11

43 Fill in kids audience gaps 11 days Fri 1/13/12
44 Fill in teens audience gaps 11 days Fri 1/13/12
45 Fill in teacher audience gaps 20 days Mon 1/30/12
46 Fill in parent audience gaps 35 days Mon 3/12/12
47 Development 61 days Wed 3/7/12
48 HTML/CSS development 24 days Fri 4/6/12
49 Create design specifictions and image 

slices
2 days Fri 4/6/12

50 Implement baseline template 
structure

8 days Tue 4/10/12

51 Implement homepage template 2 days Fri 4/20/12
52 Implement topic page template 1 day Tue 4/24/12
53 Implement downlevel page templates 3 days Wed 4/25/12

54 States page 3 days Wed 4/25/12
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55 Link list page 3 days Wed 4/25/12
56 Narrative/Video page 3 days Wed 4/25/12
57 Implement kids skin 1 day Mon 4/30/12
58 Implement teens skin 1 day Tue 5/1/12
59 Implement grown‐ups skin 1 day Wed 5/2/12
60 Final accessibility review & template 

changes
5 days Thu 5/3/12

61 CMS Implementaiton 61 days Wed 3/7/12
62 Installand configure CM 1 28 days Wed 3/7/12
63 Determine publishing architectecture 

& basic admin training
2 days Mon 4/16/12

64 Create user accounts for CM 1 2 days Mon 4/16/12
65 Test baseline install of CM 1 2 days Wed 4/18/12
66 Decide WCM model in CM 1 based on 

design
1 day Fri 4/20/12

67 CM 1 training 2 days Mon 5/7/12
68 Implement templates in CM 1 13 days Wed 5/9/12
69 Baseline template 3 days Wed 5/9/12
70 Homepage template 3 days Mon 5/14/12
71 Topic page template 3 days Thu 5/17/12
72 Downlevel templates 1 day Tue 5/22/12
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73 States page 1 day Tue 5/22/12
74 Link list page 1 day Tue 5/22/12
75 Narrative/Video page 1 day Tue 5/22/12
76 3 audience skins 3 days Wed 5/23/12
77 Test templates in CM 1 3 days Mon 5/28/12
78 Test kids templates 1 day Mon 5/28/12
79 Test teens templates 1 day Tue 5/29/12
80 Test grown up templates 1 day Wed 5/30/12
81 Content migration 50 days Fri 4/6/12
82 Determine content migration report 

requirements
1 day Mon 4/30/12

83 Generate Access report will all content to
be migrated

5 days Tue 5/1/12

84 Content migration training 1 day Thu 5/31/12
85 Create images 20 days Fri 4/6/12
86 Perform content migration 5 days Fri 6/1/12
87 Migate pages 1 ‐ 25 5 days Fri 6/1/12
88 Migrate pages 26‐50 5 days Fri 6/1/12
89 Migrate pages 51‐75 5 days Fri 6/1/12
90 Migrate pages 76‐100 5 days Fri 6/1/12
91 Migrate pages 101‐125 5 days Fri 6/1/12
92 Migrate pages 126‐150 5 days Fri 6/1/12
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93 Migrate pages 151‐175 5 days Fri 6/1/12
94 Migrate pages 176‐200 5 days Fri 6/1/12
95 Final content QA 5 days Fri 6/8/12
96 Announce new design on current site 1 day Tue 5/8/12
97 Deployment 7 days Fri 6/8/12
98 Verify published site 2 days Wed 6/13/12
99 Create redirect list from old site to new 

(kids.usa.gov)
1 day Fri 6/15/12

100 Configure Akamai 5 days Fri 6/8/12
101 Add DNS entry for kids.usa.gov 1 day Fri 6/15/12
102 Implement redirects from kids.gov to 

kids.usa.gov
1 day Mon 6/18/12

103 Launch 0 days Mon 6/18/12
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100%
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